U. S. DEPARTMENT OF ENERGY

: ~ ROCKY FLATS PLANT

ENVIRONMENTAL RESTORATION PROGRAM WEEKLY REPORT
WEEK ENDING AUGUST 27, 1993

Section | - Interagency Agreement (I1AG)
QU 1 - 881 Hillside-Phase lll Resoutce Conservation and Becovery Act (RCRA) Facllity Investigation

Work on the Rl report is proceeding on schedule. EG&G direction and review is proceeding on several sections
of the report. RFO comments were received this week on Sections 1 and 2. These comments are being
incorporated. The Environmental Evaluation (EE) and Human Health Risk Assessment (HHRA) sections of the
report are complete and undergoing document production.

Revisions to the Interim Measures/interim Remedial Action (IM/IRA) Quarterly Report are underway based on
RFO comments.

RFO received the Wetlands Status Report on August 24, 1983. RFO comments were incorporated for the
August 30, 1983, delivery date to the regulatory agencies.

| re/interi medial A R B 1
The water from effluenttank Tank-205 is being retreated through the ion exchange (IX} system for high iron levels.
A total of 55,000 galions was retreated in the past week. This makes a'total of 70,000 gallons of retreatment for
Tank-205. Approximately 15,000 galions of additional retreatment will be performed before the tank is
resampled. Water remains in Tank-206 for discharge into the wetland, if needed. Tank-207 has about 14,000
gallons of storage capacity remaining. Approximately 6,400 gallons of French drain water was treated this past
week in order to maintain some influent storage capacity.

French drain sump pump, P-102, remains functional. The automatic position on the French drain pumps still does
not work. However, the transducers have been identitied as the problem. New transducers will be installed. In
addition, the compressor on the French drain level indicator became inoperable this past week and has been
replaced.

Revisions to the Second Quarterly Report for FY33 are nearly complete.
Preventive maintenance continues at the Field Treatability Unit (FTU).
bl ive M r M
Work on the FS is in progress. Technical Memorandum (TM) #10, Preliminary Remediation Goals, was received

by RFO on schedule on August 15, 1993. Work is progressing towards the October 1993 delivery date on TM
#11, Alternatives Array.

Total treated ground water for QU 1

Treated Ground Water this Week: o 6,448 gallons
Total treated to date: ‘ ' 1,530,448 gallons
QU 2 - 903 Pad, Mound, East Trenches Area

Bemedial Assessment
The second draft of Technical Memorandum (TM) #3, Chemicals of Concern, was received by RFO on August 25,
1983. This TM replaced an earlier version that was missing data.

Development of the B-series well is expected to take an additional week. Slug testing for the remaining three
wells wiil occur when the B-series well is developed.

Work towards fencing the americium zone is being delayed for a Davis Bacon Act determination. This may take
up to 6 weeks.

A stop work order was received August 24, 1993, for the HHRA tasks. Negotiations are being held between
the regulatory agencies, RFO and EG&G to resolve these issues. A proposal for risk assessment that merges
RCRA and CERCLA issues will be discussed on September 17, 1993. An assessment of the stop work impact
is being prepared for the OU 2 project.
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Surface Water Interim Measure/Interim Remedial Action Plan (IM/IRAP)

Two 55-gallon drums of sludge from the FTU were packaged this week.

M
The Integrated Work Control Package has been presented for review and comment. Approval was finalized

August 26, 1993.

The liquid encountered during drilling on August 9, 1993, has been analyzed and contains significant amounts of
tetrachloroethane. Work is progressing towards identifying how this material will impact testing at this location and
to identify alternatives to the test configuration and/or location.

RFO will receive the draft IM/IRA Implementation and Operation Plan for the Soil Vapor Exiraction Pilot Test on
September 3, 1983.

Efforts continue to subcontract the detailed portion of the Soil Vapor Survey. The field records have not yet
been received from the first phase of the survey due to a cost overrun by the subcontractor. This overrun was
caused by a difference in the accrued cost for the soil vapor survey at Individual Hazardous Substance Site
(IHSS) 110 and the actual invoiced amount. The delay is not expected to impact any schedules as it is not on a
critical path. A proposal has been received to close out the project.

The Project Management Plan (PMP) is being finalized by the project team.

Surface Water IM/IRA

A meeting was heid on August 20, 1993, with the regulatory agencies to discuss the results of the Surtace Water
IM/IRA Treatability Study Report (TSR). The focus of this meeting was to discuss removing two surtace water
sources (SW-61 and SW-132) from coliection and treatment. Surface water contamination at these two sites for
analytes with applicable or relevant and appropriate requirements (ARARs) was not significant. The regulatory
agencies indicated that they will strongly consider permitting discontinuation of freatment for these stations.

Surface water station SW-59 is significantly contaminated with respect to ARARs and discontinuation of treatment
for this source was not requested. However, there is very low risk to human health associated with that source.
Alternative methods of treating SW-59 will be considered, either in the TSR or in a separate document.

The treatment unit effectiveness was also discussed. The current design results in loss of the volatile organics in
the process stream prior to the Granulated Activated Carbon (GAC) units. The current sampling system does
not identify exactly where the volatile organics are lost. In addition, sampling location RS-1 has not been
consistently sampled. The regulatory agencies will be notified if the new sampling method results in a change in

the conclusions of the TSR.

Eeasibility Study (FS)
Charge numbers have been obtained and a purchase requisition has been signed for the FS work for OUs 2, 3,
and 6. In addition, program support for FSs for other OUs will be established. Responsibilities for the FS work

are still being negotiated.

Total Treated Surface Water for QU 2

total treated surface water this week: 89,120 gallons
Total treated water to date: 17,482,750 galions
QU 3 - Offsite Areas

Ofisite landowners will be informed through a form letter on the laboratory analysis results of soil samples
obtained from their property. The letter is being reviewed by EG&G legal, EG&G community relations, and

RFO prior to its release to the landowners.

The Technical Evaluation on the Settlement Agreement weed control subcontract was sent to Procurement on
August 23, 1993. This subcontract will provide weed control actions on the Jefferson County Settlement
Agreement property as required vnder this legal action.




The summer biannual report to Jetferson County is currently being prepared. This report identifies activities
related 1o the Jetico Remedy Acres as required by the 1985 McKay versus U.S. et al. Seftlement Agreement.
RFO will receive this report on August 31, 1993.

Data evaluation and report writing continues on schedule for the OU 4 Phase | RFI/R! Program. Approximately
97 percent of the data is in for all analytes except the metals, and approximately 63 percent of the data is in tor
the metals for the samples taken to date.

Core logging activities continue for the OU 4 Phase | RFI/R! Program. Of the 53 core logs, 37 have been
completed and approved by EG&G. The remaining 16 are being processed and shall be finished and
submitted 1o EG&G for approval by August 27, 19393,

Work continues on the OU 4 IM/IRA to determine operational requirements, estimate assumptions, basis of
estimates, resource loaded logic network, goals and objectives, and deliverables (exiernal and internal).

Vadose zone monitoring continues in the form of lysimeter sampling and neutron monitoring until September 30,
1933.

The aquifer testing has been completed.
Draft TM #12, Exposure Scenarios, is at the regulatory agencies for review.
Draft TM #13, Modeling, is still in review at RFQO.

ThekOU 5 DOE technical audit started on August 16, 1993, and the audit will take approximately three to four
weeks.

QU 6 - Wainut Creek

TM # 3, Modeling Surface and Ground Water, was submitted to the regulatory agencies on August 4,1993.
Comments from the regulatory agencies on TM #3 are due on September 1,1993. The regulatory agencies have
informed RFO that comments would be late on TM #2, Exposure Scenarios.

Work continues on the Rocky Flats Environmental Database System (RFEDS) database tables to sort the data
by IHSSs and contaminants and perform Oualnr Assurance (QA). Data comparisons will be made against the
Background Geochemical Report and upper tolerance limits (UTLs) to determine the possibility of removing
some of the IHSS from the remainder of the RI/FS process.

The regulatory agencies and RFO agreed to stop work until HHRA issues can be resolved. Consegquently, work
on TM # 4, Contaminants of Concern (COC), has stopped until these issues are resolved.

Oy 7 - Present Landfill
One monitor well has been destroyed and two other wells have been buried as a resuit of plant operations
within the landfill. Management and Operating Contractor (M&O) accountability forms have been initiated as well

as a corrective action plan.

The finaf Heatith and Safety Plan (HSP) for implementation of nonintrusive field work for the industrial Area
Operable Units (1A OUs) 8, 9, 10, 12, 13, and 14 is being modified to include radiological operating procedures,
which will be part of Appendix C of the HSP. After all comments are included in the ptan, RFO will review the
plan for approval.

- i s
Site walk portions of data compilation continues. This includes visiting each tank site to prepare a sketch map and
indicate specific locations to take soil samples, residue samples, etc. Tanks in the 700 Area and all of the outside
tanks were completed. The second biweekly project field status meeting was held on August 2€, 1993.

Approval is being accelerated on the soil samples around the exterior tanks in an etfort to collect and ship these
sampiles to the laboratories in FY93.




QU 10 - Other Qutside Closures

A site walk ot OU 10 IHSSs was conducted August 20, 1993. The site walk was to discuss specific sampling
location points and other logistical concems regarding implementation of field activities. It is anticipated that field
crews will begin collecting surficial soil samples at OU 10 beginning the week of August 30, 1993.

All Stage | High Purity Germanium (HPGe) survey data, outside of the Protected Area (PA), have been collected
for OUs 10, 12, 13, and 14. The portions of OU 8 outside the PA have also been surveyed. The survey data is
currently being analyzed by EG&G and should be completed by the end of September 1993. Results from this
data evaluation will provide direction for future HPGe and Sodium lodide survey points, if needed.

IHSS 170/174 and 176 Waste Removal Update

Additionatl funds have been allocated {o the Industrial Area (IA) OUs for FY94. A portion of these fund could be
directed for waste removal for the beginning of FY94. The hours that have been scoped for removal activities
have not yet been resource loaded into the RFP PCS, but are being incorporated into the integrated OU work

schedule for FYS94.

The cost estimate to remove materials to support environmental investigation of the 1A OUs was $1.2 million.
These funds will come out of the FY94 budgets. Additional funds may become available during the remainder of
FYS3, and they will be spent for water removal activities this year.

QU 11 - West Spray Field
The draft revised field sampling plan (FSP) is still under development. The scope of the work is still being

finalized.

QU 12 - 400/800 Area ‘ ‘

All Stage IHPGe survey data, outside of the PA, have been coliected for OUs 10, 12, 13, and 14. The portions
of OU 8 outside the PA have also been surveyed. The survey data is currently being analyzed by EG&G and
should be completed by the end of September 1993. Results from this data evaluation will provide direction for
future HPGe and Sodium lodide survey points, if needed.

Field sampling crews will begin surficial soil sampling in OU 12 during the second week of September 1993.

13 -
HPGe resuits in OU 13 and how they relate to the surficial soil sampling and vertical profile sampling locations
per the OU 13 Work Pian were discussed at a meeting this week. A meeting will be held in the near future with
the regulatory agencies, RFO, and EG&G to finalize sampling locations.

Work continues on resolution of comments on Standard Operating Procedures (SOPs). A revised draft was
completed on August 26, 1993.

QU 14 - Radioactive Sites
Surtace radiological surveys utilizing the HPGe instruments was completed for IHSSs outside of the PA>

Floor/equipment hot water rinsate sampling and direct radiological surveys (Stages | and Il of the OU 15 Work
Pian) within Building 881 were completed this week. Coordination of initiation of QU 15 field work activities on
August 15, 1993, with Buildings 883 and 865 have begun this week. Dedicated EG&G Rocky Flats Radiological
Protection Technicians (RPTs) have now been assigned to perform OU 15 work. Personal Protective Equipment
(PPE) has been downgraded from anti-contamination (Anti-C) to modified Level D. This will allow fieid work to
proceed on schedule and has allowed past delays during field work to be made up. Attempts will be made to
continue making up OU 15 schedule slippage during field work.

It is currently estimated that submittal of OU 15 IAG milestone documents will exceed the IAG Table 6 dates by
approximately 40 working days. Schedule slippage was estimated based on the assumption that the resuits of
Stage 11l field work (outside buildings) will not be presented within the Draft Phase | RFI/RI Report for OU 15.
EG&G has recommended to RFO that a new schedule for OU 15 be provided within OU 15 TM #1, Field
Sampling, for regulatory agency review and approval. The new schedule could be based on a well-defined
scope of work for Stage lli fiek}/wo* {outside buildings) that will be available with TM #1 based on the results of
Stage | and Stage Il field work (inside buildings). TM #1 is scheduled to be submitied to the regulatory agencies

during FY94. v



A potential conflict exists between OU 15 field work with Building 447 {(i.e., the original uranium chip roaster,
IHSS 204) and waste characterization work required by Nevada Test Site (NTS). Work for both are scheduled for
initiation on September 6, 1993. The NTS work will be delayed until September 13, 1993, and increased OU 15
efficiency may expedite the OU 15 schedule to eliminate potential contlicts. Coordination of QU 15 and NTS

work continues.
EPA and RFO toured OU 15 on August 26, 1993.

QU 16 - Low Priority Sites
The OU 16 Draft Final Proposed Plan (PP) is at EPA for review and for EPA comments to be incomorated into
the PP. After EPA has concluded work on the PP, RFQO and EG&G will review it.

Integrated Operable Units - OUs 8,9, 10, 12, 13 and 14
The subcontract for impiementation of the nonintrusive field work for the 1A OUs 8, 9, 10, 12, 13, 14 was awarded

by EG&G Procurement on August 13, 1993.

The HPGe unit completed work on OU 13 and is expected to complete work on OU 14 by the end of August
1983. Also, in completing the HPGe survey for OU 13, IHSS 172 (external of the Protected Area) of OU 8 has
been completed. Resutlts of the HPGe surveys for OU 10, 12, 13, 14, and part ot OU 8 are being compiled.

The cost estimate to remove materials to support environmental investigation of the IA OU IHSSs was $1.2
million. These funds will be paid for out of the FY94 budgets. Additional funds may become available during the
remainder of FY33, and they would be spent for waste removal activities this year. EG&G Plant Support
Services will be doing the work to move materials from the IHSSs. The cost estimate includes movement of
materials off the IHSSs and subsequently moving the materials back onto the IHSS area following environmental
investigations.

The final Health and Safety Plan (HSP) for implementatidn of nonintrusive field work for the |IA OUs 8, 9, 10, 11,
13, and 14 is being moditied to include radiological operating procedures, which will be part of Appendix C of
the HSP. After all comments are included in the plan, RFO will review the plan for approval.

M res/In fal Acti 1
h logi r rizati Acquisiti
The acquisition phase of the Deep Seismic Program was completed on August 24, 1993. The field tapes have
been sent to the processor and preliminary data is expected in approximately 1 month. Currently a gravity and
magnetics survey is being conducted along the western portion of the seismic line by the Colorado School of
Mines (for EG&Q). This survey will aid in the final structural interpretation.

Data acquisition went very smoothly both on and off plantsite. The effected landowners and Plant Security were
all very cooperative and the program was completed without incident.

Sitewide Activities

Qi ishi iiter M M hiran
This process uses a proprietary chemical complexing agent to remove heavy metals and/or radionuclide
contaminants from waste water or ground water. The contaminants are removed from the water by precipitation
and filtration. Ultimately, the contaminants are contained in a dried filter cake, and the treated water is returned to
the environment. Results of preliminary tests carried out at RFP in 1991 were favorable. EPA's Risk Reduction
En%ineering Laboratory (Cincinnati) is interested in supporting a demonstration of this technology at RFP through
its Superfund Innovative Technology Evaluation (SITE) program.

RFO issued guidance that the EPA SITE project have highest priority in the sitewide treatability program, and
that every effort be made to complete the project by the end of August 1993. EPA agreed to fund the study;
tunds were diverted from other tasks in the sitewide work package to begin the necessary preparation work for
the project. Several other tasks within the work package will be delayed until the SITE project is completed.

The use of an inflatable temporary berm to be used in the project as a secondary containment device has been
under discussion by the subcontractors. Use of an infiatable temporary berm would eliminate 6-8 weeks of time
(from the time necessary to begin field tests of the technology through the elimination of the engineering and
procurement lead times required for a permanently constructed bermj.

4



The existence of a NEPA categorical exclusion {CX) was investigated for the project under the sitewide
treatability exclusion, RFO/CX031-92. However, this CX was specifically written for laboratory studies and will
not apply to this project. As a result, actions were started o provide a separate CX for this project. An
environmental checklist and Section D Determination were created and submitied to the Plant NEPA Compliance
Committee (NCC). The committee voted to recommend a CX for this project and forwarded its recommendation
to RFO on July 6, 1993. The NEPA documentation is undergoing final RFO review and should be approved by
the end of August 1993.

Samples from each of the temporary modular storage tanks were requested on July 13, 1993, to ensure that the
tank contents would be appropriate for the proposed test work. Sampling was scheduled for July 20, 1993, with
a 2-week sample analysis tumaround expected from the laboratory. Analytical results for the TOC showed that
the three samples contained 6.1, 8.0 and 7.0 mg/L. The total uranium and gross alpha resuilts will be reported
next week.

Personnel training requirements for the project were identified and the necessary computer-based training
courses will be scheduled at RFP .

RFO requested approval for the EPA SITE demonstration from the regulatory agencies on June 24, 1993. EPA
granted approval for the project on August 5, 1993; approval from CDH is still pending.

Approval of the HSP is pending final review. The revised Work Plan (Demonstration plan) was received on
August 9, 1993. This plan is under going final review by the EPA Risk Reduction Engineering Lab (RREL).

A meeting was held with EG&G Sample Management Office (SMO) to discuss a pathway to send samples
offsite for laboratory analysis. SMO offered to have project sampies scanned and packaged for offsite
shipment. The decision on the laboratory where samples will be sent is still being reviewed by EPA and EG&G.
The technology vendor visited the plantsite on July 21, 1993. The purpose of the visit was to review the site
where the test work will take place and hold discussions with representatives of radiological engineering to
consider ways to ensure that the equipment used in the test work will be capable of being decontaminated and
transported offsite. Rad engineering outlined the steps that are required to allow the equipment to be
decontaminated properly and released offsite.

Other Activities

w
Work packages are being reviewed by RFO this week for revision or approval. Work packages will be signed
off by RFO on September 3, 1993.

r ,
RFO-DOE met with %OE-Headquaners (HQ) to provide EM-14 and EM-60 with a status report on the
development of the Integrated Planning Process (IPP) and to discuss HQ s needs and expectations for FY34.
Interim Integrated Roadmap |

A meeting was held to discuss and finalize the schedule for producing the FY33 Interim Integrated Roadmap by
the September 30, 1993, deliverable due date. :

The subcontract contract for environmental technical support services was modified to allow for additional funds to
?gan#%g}tg%‘tir)xe FY93 Interim Integrated Roadmap, which will now include a 75 -100 page summary-level document

{ v r n
RFO will transmit the Quarterly AR Index to the regulatory agencies. RFO has reached an agreeemnt with the
regulatory agencies that the regulatories will receive annual updates to the indices in the future.

EG&G Central Records Center (CRC) personnel provided support during a RFO audit of OU 05 - Woman
Creek. A list of all OU 05 indexed records was provided; records were retrieved as requested.

—




Section 1l - Solar Ponds Remedlation Project (SPRP)

Pond Sludge Status and Issues -

Work continued on the Accelerated Siudge Removal Project. The PFDs were issued in final form. Comments
were incorporated into the draft Tank ispecification. The proposed schedule was reviewed with the various plant
groups that would be involved in its execution. The first draft of the cost estimated was prepared.

The Design Criteria Package Report is on schedule for issue August 27, 1833.

The Accelerated Sludge Removal Schedule was presented to the Technical Design Team on August 20, 1993,
The schedule was brainstormed and the basis-of-estimate for the conceptual-design-cost estimate was
established in an all-day meeting on August 18, 1993. The reviewed and cost estimated Schedule will be included
in the Draft Design Criteria Package to be issued on August 27, 1993.

Meetings were held with EG&G management staff to define a methodology for assigning schedule contingency
to the Accelerated Sludge Removal Schedule. The technique that will be used will employ an assessment of the
risk associated with each activity in the schedule. This PERT type assessment will then bejoined with a definition
of project phases to produce appropriate time contingency to be added to the schedule. An analogous Cost
Contingency analysis will also be done to develop a financial reserve to be added to the cost estimate.

A walkdown of subcontractor equipment took place on August 20, 1993, to define what was owned by the
subcontractor versus government ownership. There are extensive modifications that have been added to various
subcontractor systems. The ownership resolution needs to occur concurrently with the demobilization effort.

A joint RFO Project and Construction Management meeting was held on August 20, 1993, to address the issues
surrounding the demobilization of subcontractor equipment. In September 1993, equipment will begin departing
for the subcontractor shops after scope, purchasing and plant coordination issues are resolved.

Water Management Status and Issues

This Week Total

(since 4/1/93)
Pond water to Bldg. 374 : (gal) 0 1,405,000
Modular tank water to Bldg. 374: (gal) 0 331,000
Modular tank water to Bidg. 910: (gal) 0 60,000
Pond water & sludge volume: (gal, Approx) 954,000
Interceptor Trench Flow: {(gal) 20,800 787,800—
Available Modular Tank Volume: (gal) 557,500 (926,500 max)

The Building 374 evaporators are on-line and are continuing 1o reduce the volume in Tank 231 B in
preparation for the planned repair outage in September 1993. No pond water has been pumped to
Building 374 this week and none is scheduled for next week. This pumping schedule does not impact pond

consolidation.

The repair of the modular tank feed line was completed on August 17, 1993. The primary and secondary
lines were tested successfully. All alarm system s functions, except the center tank high-level alarm, were
successfully tested and are now in operation.

All water has now been pumped back to 2078 South pond and final rinsing of north pond should be
completed by August 24 or 25, 1993.

Man

Pond Water Management IM/IRA

Development of the IM/IRA continues. The second draft of Chapter 4 which addresses the option
screening process was delivered to EG&G by the subcontractor on August 24, 1993.

A meeting was held on August 26, 1993, to discuss options screening and progress with the IM/IRA. Three

topics were discussed: '
- Draft Chapter 4.



- Primary and secondary option screening resutts.
- Presentation of options that pass the screening process.

A schedule reflecting the revisions requested by CDH and RFO was received by RFO. This schedule was
provided for discussion purposes only and does not reflect an EG&G schedule commitment.

Surface Water Environmental Monitoring Stations

(install six surface water environmental monitoring stations)

Award of the engineering contract and Title Il revisions were completed this week. The Title Il revisions will
be initiated next week.

Section IV - Meetings

QU 13 - 100 Area -HPGe results and how they relate to the surficial soil sampling and vertical profile
sampling locations per the OU 13 Work Plan were discussed at a meeting this week. A meeting will be
held in the near future with the regulatory agencies, RFO, and EG&G to finalize sampling locations.

Interim Integrated Roadmap - A meeting was held to discuss and finalize the schedule for producing the
FYS3 Interim integrated Roadmap by the September 30, 1993, deliverable due date.

Sectlon V - Future
Community Relations

The ER Community Relations Plan is scheduled to be updated in December 1993. A questionnaire is
being developed to send to 35 citizens who will compose a focus group to help revise the plan.
Interviews will be conducted in September 1993.

Surface Water video
Editing of the Surface Water video has begun. The video will be shown at the next ER Quarterly Public
Information meeting tentatively scheduied for September 28, 1993.

Work is ongoing for the ER exhibit for ER93 to be held in Augusta, GA, in October 1993.

Upcoming Events

August 28, 1993 ‘ComRad Environmental Monitoring Station Open House, Westminster, 11:00 a.m. -
3:00 p.m., Country Side Recreation Center, Westminster, CO.

August 31, 1993 Environmental Surveillance Exchange of Information Meeting, 1:30 p.m., Broomtfield
City Council Chamber, No. 6 Garden Office Center, Broomtield, Colorado.

September 7, 1993  Public Open House for Reconfiguration Hosted by DOE-HQ Office of Defense
Programs, 6:00 p.m. to 9:00 p.m., Ramada Hotel, 8773 Yates, Westminster,
Colorado. _

September 8, 1993  Public Scoping Meeting for the Environmental impact Statement for the
Reconfiguration of the Weapons Complex, 9:00 a.m. to 9:30 p.m. Ramada Hotel,
8773 Yates Drive, Westminster, Colorado. Comments will be taken.

September 8, 1993  Technical Review Group Meeting, 1:30 p.m. to 4:00 p.m.., Westminster City Hall,
4800 West 92nd Avenue, Westminster, Colorado, 8003.

September 15, 1993 RCRA Permit Modification Request 15 Public Information Meeting, 7:00 p.m. 9:00

p.m.
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September 21, 1983

September 28, 1993

September 28, 1993

Colorado Council on Rocky Flats (CCRF) Environmental Management Committee
Meeting, 5:30 p.m. to 7:00 p.m., location to be announced. Agenda: Status of
CCRF Public Participation, Planning and Tracking Model for Environmental
Restoration and Waste Management at Rocky Flats. L

Environmental Surveillance Exchange of Information Meeting, 1:30 p.m. Broomfield
City Council Chamber, No. 6 Garden Office Center, Broomfield, Colorado.

Quarterly Environmental Restoration Information Meeting, 7:00 p.m. to 9:00 p.m.,
Ramada Hotel, 8773 Yates Drive Westminster, Colorado.

IAG MILESTONES THROUGH FISCAL YEAR 1994

QuU#

Mil D -
Submit Draft Phase Il RFI/RI Report

Submit Draft Phase | RFI/RI Report
Submit Final Treatability Test Report
Submit Draft Phase | RFI/Rl Report
Submit Draft Phase i RFI/RI Report

Submit Final Phase Il RFI/RI Report

Submit Draft Phase | RFI/R| Report
Submit Final Phase | RFI/RI Report
Submit Draft CMS/FS Report
Submit Final Phase il RFI/RI.Report
Submit Draft Phase | RFI/RI Repont
Submit Final Phase | RFI/RI Report
Submit Draft Proposed Pian

Submit Final Proposed Plan
Submit Final Phase | RFI/RI Report

Submit Draft CMS/FS Repon

Submit Draft Phase | RFI/RI Report
Submit Final Phase | RFI/RI Report
Submit Draft Phase | RFI/RI Report
Submit Draft Phase | Proposed IM/IRA
Decision Document

Submit Draft Phase | RFI/RI Report
Submit Draft Phase l Work Plan -
Submit Final Phase | RFI/RI Report
Submit Draft Responsiveness Summary
Submit Final CMS/FS Report

Submit Draft Proposed Plan

Submit Final Phase | RFI/RI Report
Submit Draft Phase | RFI/Rl Report
Submit Final CMS/FS Report

Submit Final Responsiveness Summary
Submit Draft CAD/ROD

Submit Draft Phase | RFI/RI Report
Submit Final Proposed Plan

Submit Draft Phase | RF/RI Report
Submit Final Phase | RFI/RI Report
Submit Final Phase | Proposed IM/IRA
Decision Document

4
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IAG Date Scheduled
Status
12 Mar 93 Extension denied/
Delinquent
21 May 93 Extended to 14 Sep 93
13 Jul 93 Extended to 8 Sep 93
16 Jul 93 Extended to 14 Feb 94
04 Aug 93 Extension request
. submitted
09 Aug 93 Extension denied/
Delinquent
12 Oct 93 *
18 Oct 93 Exiended to 14 Feb 94
04 Nov 93 *
04 Jan 93 Extended to 15 Nov 93
30 Nov 93 *
13 Dec 93 Extended to 21 Oct 94
27 Sep 93 Extension request
submitted
04 Jan 94 Extension request
submitted
07 Jan 94 Extension request
submitted
31 Mar 94 Extended to 11 Feb 94
14 Feb 94 *
16 Mar 94 *
11 Apr 94
14 Apr 94 *
20 Apr 94 *
22 Apr 94 ’
03 May 94 *
06 May 94 ¢
10 May 94 *
10 May 84
12 Jul 94 *
01 Aug 94 On schedule
03 Aug 94 ‘
03 Aug 94 ¢
03 Aug 94 ’
08 Aug 94 *
09 Aug 94 ‘
25 Aug 94 *
06 Sep 94 *
12 Sep 94 *

\
\
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11

*Behind original IAG schedule; extension required.

Submit Draft Phase Il RFI/RI Work Plan
Submit Final Phase | RFI/R| Report
Submit Final Phase Il RFI/RlI Work Plan
Submit Draft Phase | RFI/RI Report

12

13 Sep 94
15 Sep 94
19 Sep 94
20 Sep 94

» & ¢ #




